
 
 

Commitment to Project Delivery 

Description 1st Qtr 2nd Qtr 3rd Qtr 4th Qtr Total 
Ready to List (RTL) 2 4 24 1 31 

RTL Construction Capital (1,000s) $10,808 $56,724 $230,689 $6,100 $304,321 

RTL Preliminary Engineering (1,000s) $1,993 $14,142 $56,817 $2,803 $75,755 

Draft Environmental Document 0 0 0 0 0 

Project Approval & Environmental 
Document 

9 10 15 0 34 

Right of Way Certification 3 8 19 1 31 

Approve Contract 5 14 14 0 33 

Construction Contract Acceptance 2 10 2 0 14 

End Project 3 0 0 0 3 
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 District 7 
 

Contract for Delivery 
 

FY 2017-2018 

Attachment 1: FY 2017-2018 RTL Project List 
Attachment 2: FY 2017-2018 Annual Delivery Plan 


